Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: September 16 — September 22, 2010

e Continued the excavation of targeted materials from the Oxbow Area and Removal Area 5B/
Upland Area 5B.

e Continued restoration work in Removal Area 5B/Upland Area 5B. Activities included the
installation of topsaoil, river run rock, coir logs, restoration seed, and erosion control blankets.

e Completed the removal of access roads in the Oxbow Area.

Completed restoration activities in Removal Area 6. Activities included the installation of

restoration seed and erosion control blankets.

Completed the removal of resuspension controls in Removal Area 6.

Continued the demobilization of select heavy equipment and materials from the project area.

Began demobilizing components of Staging Area 1, including the pug mill.

Continued loading and transporting tree stumps and staged soil material from Staging Areas 1

and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 980 28
2010 Total 11,130

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: September 23 — September 29, 2010

e Complete the excavation of targeted materials from the Oxbow Area and Removal Area 5B/
Upland Area 5B.

e Continue restoration work in Removal Area 5B/Upland Area 5B. Activities will include the

installation of topsoil, river run rock, coir logs, restoration seed, and erosion control blankets.

Begin the removal of resuspension controls in Removal Area 5B.

Continue the demobilization of Staging Area 1 components, including aggregate material.

Continue the demobilization of select heavy equipment and materials from the project area.

Continue loading and transporting tree stumps and staged soil material from Staging Areas 1

and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update
e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 121 LPOs have been completed for the project to date.

Weather Summary

 Site activities were cancelled Saturday, September 18" due to thunderstorms.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring: 36,000 gallons
Discharge Flow: 0 (Staging Areas 1 and 2)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X Location: Removal Area 5B
Cleanup Standard Achieved? N/A[] Yes [X] No [X] After excavation verification sampling,
analytical results for one grid in Removal Area 5B were above the cleanup standard.
After removing an additional 6” of material the grid was re-sampled; analytical results are
pending.

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 09/16/10 ‘ 09/17/10 ‘ 09/18/10 09/19/10 09/20/10 09/21/10 09/22/10
Terra Contracting Staff 12 12 12 12 12 12
JF New 7
Georgia-Pacific Staff
Garry Griffith

Chase Fortenberry
ARCADIS Staff

EJ Suardini X
Caitlin Mahon

Nick Harmer X X X X
Mike Kohagen X X X X X X
Steve Garbaciak

Scott Harcus X X X X X X
Eric Hritsuk X

Oversight Personnel

Sam Borries / USEPA OSC
Jim Saric / USEPA

Weston Personnel X X X X
Other Agency Staff

Paul Bucholtz / MDNRE
Sharon Hanshue / MDNRE
John Lerg/ MDNRE
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Photos from September 16 — September 22, 2010

Decontaminating a turbidity curtain at Staging Area 1. Excavating targeted material in Removal Area 5B.

St - el
Installing river run rock in Remova

| Area 5B. Loading staged material for transportation and
disposal at Staging Area 2.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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